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Contract ID: 5466 Vendor ID: 2252 PAULSEN, INC. Contract ID: 5466 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0008 Pay Period End Date:  07.23.2016 Est Number: 0008 Pay Period End Date:  (07.23.2016
Contract Location: Total to Date  Prev to Date This Estimate
KIMBALL NORTH Estimate Type:  PROG Current Contract Amt Total Earnings ~ $4,163,540.90 $3,681,066.09  $482,474.81
$5,240,409.27 Stockpiled Materials $.00 $.00 $.00
C : Original Contract Amt Gross Earnings  $4,163,540.90 $3,681,066.09 $482,474.81
ontractor: $5.239.702.30 Retainage $.00 $.00 $.00
PAULSEN, INC. Date Let:  06.25.2015 T Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 Date Awarded: 07.09.2015 % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Contract Executed: 07.20.2015 .
P O BOX 17 : 79% Net Earnings  $4,163,540.90 $3,681,066.09 $482,474.81
Date Notice for Work to ]
Begin: 03.28.2016 % Time Comp
COZAD NE 69130-0017 gin: 9828 63y  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.28.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BANNER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
KIMBALL Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
51466 000 NH-71-2(113) 071 19.77 28.31 GRAD BR GDRL BIT
Payment  $4,163,540.90 $3,681,066.09 $482,474.81
Project Manager District Engineer
Steinwart, Darryl 07.26.2016 Parks, Thomas (Drew) 07.26.2016
Construction Engineer Controller
Halstead, Kerri 07.27.2016 Burling, Laurie 07.28.2016
Controller
Burling, Laurie 07.28.2016
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Est Number: 0008 Pay Period End Date:  07.23.2016 Est Number: 0008 Pay Period End Date:  (07.23.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0008 0008 6007.12 350.00 105.000 36,750.00
0001 0001 0030.10 3,000.00 1.000 3,000.00 CONCRETE BRIDGE DECK REPAIR SY 105.000 36,750.00
MOBILIZATION LS 1.000 3,000.00 70.349 24,622.15
0.500 1,500.00 0.000 0.00
0.000 0.00 0009 0009 6131.23 2.50 2,980.000 7,450.00
0002 0002 1009.00 3,000.00 1.000 3,000.00 PENETRATING CONCRETE SEALER SF 2,980.000 7,450.00
GENERAL CLEARING AND GRUBBING LS 1.000 3,000.00 2,980.000 7,450.00
1.000 3,000.00 0.000 0.00
1.000 3,000.00 0010 0010 6617.25 500.00 13.000 6,500.00
0003 0003 1033.00 3,500.00 3.300 11,550.00 CONCRETE REPAIR SF 13.000 6,500.00
ROADWAY GRADING STA 3.300 11,550.00 15.796 7,898.00
0.000 0.00 0.000 0.00
0.000 000 0011 0011 6960.11 350.00 87.000 30,450.00
0004 0004 1102.00 5.31 115.000 610.65 BRIDGE APPROACH REPAIR SY 87.000 30,450.00
REMOVE ASPHALT SURFACE SY 115.000 610.65 34.686 12,140.10
85.944 456.36 0.000 0.00
0.000 000 " GROUP 6 BRIDGE AT STA. 1077+72 LT THREE SF Contracted 91,150.00
0005 0005 7017.00 5.00 871.000 4,355.00 Current 91,150.00
REMOVE GUARDRAIL LF 871.000 4,355.00 In place 62,110.25
871.000 4,355.00 This Estimate 0.00
0.000 0.00 GROUP 6A BRIDGE AT STA. 1077+72 RT THREE ¢
0006 0006 L019.13 4.20 235.000 987.00 0012 0012 0030.60 10,000.00 1.000 10,000.00
EROSION CONTROL, CLASS 1D SY 235.000 987.00 MOBILIZATION LS 1.000 10,000.00
0.000 0.00 1.000 10,000.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 23,502.65 0013 0013 6007.12 350.00 118.000 41,300.00
Current 23502.65 CONCRETE BRIDGE DECK REPAIR sy 118.000 41,300.00
In place 9,311.36 85.060 29,771.00
This Estimate 3,000.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 1077+72 LT THREE SF 0014 0014 6131.23 2.50 2,134.000 5,335.00
0007 0007 0030.60 10,000.00 1.000 10,000.00 PENETRATING CONCRETE SEALER SF 2,134.000 5,335.00
MOBILIZATION LS 1.000 10,000.00 2,134.000 5,335.00
1.000 10,000.00 0.000 0.00
0.000 0.00
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Est Number: 0008 Pay Period End Date:  07.23.2016 Est Number: 0008 Pay Period End Date:  (07.23.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0015 0015 6617.25 500.00 63.000 31,500.00 0022 0022 7022.50 6,400.00 2.000 12,800.00
CONCRETE REPAIR SF 63.000 31,500.00 BULLNOSE-12.5' EACH 2.000 12,800.00
141.375 70,687.50 0.000 0.00
0.000 0.00 0.000 0.00
0016 0016 6960.11 350.00 98.000 34,300.00 0023 0023 7024.25 2,775.00 2.000 5,550.00
BRIDGE APPROACH REPAIR SY 98.000 34,300.00 GUARDRAIL END TREATMENT, TYPE | EACH 2.000 5,550.00
80.019 28,006.65 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STA. 1077+72 RT THREE ¢ Contracted 122,435.00 GROUP 7 GUARDRAIL Contracted 48,231.25
Current 122,435.00 Current 48,231.25
In place 143,800.15 In place 0.00
This Estimate 0.00 This Estimate 0.00
GROUP 7 GUARDRAIL GROUP 9 BITUMINOUS
0017 0017 0030.70 5,000.00 1.000 5,000.00 0024 0024 0002.55 7.50 2,706.000 20,295.00
MOBILIZATION LS 1.000 5,000.00 OVERLAY BROKEN LINES STA 2,706.000 20,295.00
0.000 0.00 1,079.140 8,093.55
0.000 0.00 0.000 0.00
0018 0018 7011.20 24.50 187.500 4,593.75 0025 0025 0002.60 7.50 5,412.000 40,590.00
W-BEAM GUARDRAIL LF 187.500 4,593.75 OVERLAY SOLID LINES STA 5,412.000 40,590.00
0.000 0.00 2,175.220 16,314.16
0.000 0.00 207.140 1,553.55
0019 0019 7011.30 43.00 262.500 11,287.50 0026 0026 0030.90 50,000.00 1.000 50,000.00
THRIE-BEAM GUARDRAIL LF 262.500 11,287.50 MOBILIZATION LS 1.000 50,000.00
0.000 0.00 1.000 50,000.00
0.000 0.00 0.000 0.00
0020 0020 7020.00 2,300.00 2.000 4,600.00 0027 0027 6030.16 15.00 2,036.000 30,540.00
BRIDGE APPROACH SECTIONS EACH 2.000 4,600.00 BRIDGE DECK PREPARATION SY 2,036.000 30,540.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 7020.61 2,200.00 2.000 4,400.00 0028 0028 6133.01 35.00 2,036.000 71,260.00
THRIE-BEAM BRIDGE APPROACH SECTION EACH 2.000 4,400.00 MEMBRANE WATERPROOFING TYPE A SY 2,036.000 71,260.00
0.000 0.00 2,036.000 71,260.00
0.000 0.00 0.000 0.00
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Est Number: 0008 Pay Period End Date:  07.23.2016 Est Number: 0008 Pay Period End Date:  (07.23.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0029 0029 7515.35 1.35  116,500.000 157,275.00 0041 0038 9053.00 150  70,690.000 106,035.00
5" WHITE WET REFLECTIVE THERMOPLASTIC LF 116,500.000 157,275.00 TACK COAT GAL 70,690.000 106,035.00
PAVEMENT MARKING, GROOVED 0.000 0.00 69,370.000 104,055.00
0.000 0.00 5,600.000 8,400.00
0030 0030 7516.36 1.35  90,500.000 122,175.00 0042 0039 9179.23 85.00 897.570 76,293.45
5" YELLOW WET REFLECTIVE LF 90,500.000 122,175.00 COLD MILLING, CLASS 3 STA 897.570 76,293.45
THERMOPLASTIC PAVEMENT MARKING, 0.000 0.00 890.540 75.695.90
GROOVED TYPE A
0.000 0.00 0.000 0.00
0032 0031 8022.20 1.63  65,100.000 106,113.00 0043 0040 9179.35 1.84 4,645.000 8,546.80
HYDRATED LIME/WARM MIX ASPHALT EACH 65,100.000 106,113.00  COLD MILLING, CLASS 5 sy 4,645.000 8,546.80
65,172.350 106,230.94 4,507.000 8,292.88
4,998.570 8,147.67 0.000 0.00
0034 0032 9005.23 16.00 9,000.000 144,000.00 0044 0041 9179.43 308.05 960.696 295,942.40
ASPHALTIC CONCRETE, TYPE SPS TON 9,000.000 144,000.00 COLD MILLING, CLASS 3 STA 960.696 295,942.40
8,778.280 140,452.48 1,009.740 311,050.41
8,778.280 140,452.48 0.000 0.00
0035 0033 9005.75 26.37  64,600.000  1,703,502.00 0045 0042 9185.76 8.25 1,796.000 14,817.00
ASPHALTIC CONCRETE, TYPE SPR TON 64,600.000  1,703,502.00 RUMBLE STRIPS, ASPHALT STA 1,796.000 14,817.00
63,671.730  1,679,023.52 0.000 0.00
3,497.950 92,240.94 0.000 0.00
0036 0034 9009.00 5.31 4,645.000 24,664.95 0046 0043 9188.50 41.88 360.000 15,076.80
PLACEMENT OF ASPHALTIC CONCRETE FOR IS\ 4,645.000 24,664.95 SURFACING UNDER GUARDRAIL 5% 360.000 15,076.80
DRIVEWAYS AND INTERSECTIONS 4,460.000 23,682.60 334.932 14,026.95
2,894.000 15,367.14 334.932 14,026.95
0037 0035 9010.50 35.00 500.000 17,500.00 0048 0044 9300.38 1.00 74,100.000 74,100.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 17,500.00 RAP INCENTIVE PAYMENT EACH 74,100.000 74,100.00
SPR 20.040 701.40 216,156.710 216,156.71
20.040 701.40 47,342.240 47,342.24
0039 0036 9021.12 520.00 288.000 149,760.00 0049 0045 9300.52 2,500.00 1.000 2,500.00
PERFORMANCE GRADED BINDER (52-34) TON 288.000 149,760.00 ~ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,500.00
189.245 98,407.40 D 0.000 0.00
189.245 98,407.40 0.000 0.00
0040 0037 9021.13 620.00 2,213.400  1,372,308.00 0050 0046 L001.02 5,000.00 0.500 2,500.00
PERFORMANCE GRADED BINDER (64-34) TON 2,213.400  1,372,308.00 SEEDING, TYPEB ACRE 0.500 2,500.00
1,208.426 749,224.12 0.000 0.00
62.432 38,707.84 0.000 0.00
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Est Number: 0008 Pay Period End Date:  07.23.2016 Est Number: 0008 Pay Period End Date:  (07.23.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0051 0047 L032.75 1,500.00 1.000 1,500.00 0054 0054 0001.75 3.00 1,960.000 5,880.00
MULCH TON 1.000 1,500.00 TEMPORARY SIGN DAY EACH 1,960.000 5,880.00
0.000 0.00 12.000 36.00
0.000 0.00 0.000 0.00
0031 0048 8022.15 1.63 3,000.000 4,890.00 0055 0055 0001.90 0.80 9,220.000 7,376.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 3,000.000 4,890.00  SIGN DAY EACH 9,220.000 7,376.00
STATE MAINTENANCE PATCHING 1,824.260 2.973.54 9,306.000 7,444.80
0.000 0.00 1,084.000 867.20
0033 0049 9002.10 26.37 3,000.000 79,110.00 0056 0056 0001.99 5.00 66.000 330.00
ASPHALTIC CONCRETE FOR STATE TON 3,000.000 79,110.00 CONTRACTOR FURNISHED SIGN DAY EACH 66.000 330.00
MAINTENANCE PATCHING, TYPE SPR 1,824.260 48,105.74 500.000 2,500.00
0.000 0.00 0.000 0.00
0038 0050 9020.95 620.00 102.000 63,240.00 0057 0057 0002.28 0.50 13,600.000 6,800.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 102.000 63,240.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 13,600.000 6,800.00
STATE MAINTENANCE PATCHING 38.719 24,005.78 7,179.000 3,589.50
0.000 0.00 0.000 0.00
0047 0051 9300.37 1.00 5,100.000 5,100.00 0058 0058 0002.30 0.50 6,100.000 3,050.00
RAP INCENTIVE PAYMENT FOR STATE EACH 5,100.000 5,100.00 PAVEMENT MARKING REMOVAL LF 6,100.000 3,050.00
MAINTENANCE PATCHING 5,253.870 5,253.87 3,666.000 1,833.00
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 4,759,634.40 0059 0059 0002.44 045  14,500.000 6,525.00
Current 4.759,634.40 'IPEIIVILF_I’_ORARY PAVEMENT MARKING, TYPE LF 14,500.000 6,525.00
In place 3,753,006.95 13,609.750 6,124.39
This Estimate 465,347.61 0.000 0.00
GROUP 10 GENERAL ITEMS 0060 0060 0002.47 0.25 14,500.000 3,625.00
0052 0052 0001.08 0.50 27,920.000 13,960.00 TEMPORARY PAVEMENT MARKING SURFACE LF 14,500.000 3,625.00
BARRICADE, TYPE I BDAY 27,920.000 13,960.00 REPARATION 0.000 0.00
37,956.000 18,978.00 0.000 0.00
7,696.000 3,848.00 0061 0061 0002.97 350.00 173.000 60,550.00
0053 0053 0001.10 2.00 1,164.000 2,328.00 FLASHING ARROW PANEL DAY 173.000 60,550.00
BARRICADE, TYPE Il BDAY 1,164.000 2,328.00 187.000 65,450.00
3,073.000 6,146.00 16.000 5,600.00
406.000 812.00 0062 0062 0003.50 35.00 500.000 17,500.00
CONCRETE PROTECTION BARRIER LF 500.000 17,500.00
1,126.000 39,410.00
0.000 0.00
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Est Number: 0008 Pay Period End Date:  07.23.2016 Est Number: 0008 Pay Period End Date:  (07.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0063 0063 0003.56 6.75 1,500.000 10,125.00 0072 0072 9110.03 70.00 50.000 3,500.00
RELOCATE CONCRETE PROTECTION BARRIER LF 1,500.000 10,125.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 3,500.00
1,126.000 7,600.50 0.000 0.00
0.000 0.00 0.000 0.00
0064 0064 0003.57 1,500.00 3.000 4,500.00 0073 0073 9110.07 70.00 50.000 3,500.00
RELOCATE INERTIAL BARRIER SYSTEM EACH 3.000 4,500.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 3,500.00
2.000 3,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0065 0065 0003.58 2,100.00 1.000 2,100.00 0074 0074 9110.27 150.00 10.000 1,500.00
INERTIAL BARRIER SYSTEM EACH 1.000 2,100.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,500.00
2.000 4,200.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0066 0066 0003.64 75.00 16.000 1,200.00 0075 0075 L022.75 10.00 200.000 2,000.00
REPLACEMENT MODULE EACH 16.000 1,200.00 TEMPORARY SILT CHECK 200.000 2,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0067 0067 0010.04 1,500.00 1.000 1,500.00 0076 0076 L022.90 9.50 200.000 1,900.00
FIELD OFFICE EACH 1.000 1,500.00 TEMPORARY SILT FENCE 200.000 1,900.00
1.000 1,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0068 0068 0020.00 2.00 500.000 1,000.00 0077 0077 L860.50 15,000.00 1.000 15,000.00
TRAINING HOUR 500.000 1,000.00 ENVIRONMENTAL COMMITMENTS - 1.000 15,000.00
0.000 0.00 CONTRACTOR COMPLIANCE 1.000 15.000.00
0.000 0.00 0.200 3,000.00
0069 0069 0030.10 12,500.00 1.000 12,500.00 4000 4000 2021.00 64.27 0.000 0.00
MOBILIZATION LS 1.000 12,500.00 MAILBOX POST EACH 11.000 706.97
1.000 12,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0070 0070 9110.01 60.00 50.000 3.000.00  GrROUP 10 GENERAL ITEMS Contracted 194,749.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 3,000.00 Current 195 455.97
0.000 0.00 In place 195,312.19
0.000 0.00 This Estimate 14,127.20
0071 0071 9110.02 70.00 50.000 3,500.00 Totals for contract Contracted 5,239,702.30
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,500.00 Current 5.240,409.27
OPERATED 0.000 0.00 In place 4,163,540.90
0.000 0.00 This Estimate 482,474.81
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